











SURVEY SCHEDULE & REPORTING TIMELINE | 2016-2017

September 2016							October 2016							November 2016							December 2016							January 2017							February 2017							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
				1	2	3	2	3	4	5	6	7	8			1	2	3	4	5						1	2	3	1	2	3	4	5	6	7				1	2	3	4
4	5	6	7	8	9	10	9	10	11	12	13	14	15	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14	5	6	7	8	9	10	11	
11	12	13	14	15	16	17	16	17	18	19	20	21	22	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21	12	13	14	15	16	17	18	
18	19	20	21	22	23	24	23	24	25	26	27	28	29	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28	19	20	21	22	23	24	25	
25	26	27	28	29	30	1	30	31						27	28	29	30				25	26	27	28	29	30	31	29	30	31					26	27	28					

March 2017							April 2017							May 2017							June 2017							July 2017							August 2017						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
			1	2	3	4	2	3	4	5	6	7	8		1	2	3	4	5	6					1	2	3	2	3	4	5	6	7	8			1	2	3	4	5
5	6	7	8	9	10	11	9	10	11	12	13	14	15	7	8	9	10	11	12	13	4	5	6	7	8	9	10	9	10	11	12	13	14	15	6	7	8	9	10	11	12
12	13	14	15	16	17	18	16	17	18	19	20	21	22	14	15	16	17	18	19	20	11	12	13	14	15	16	17	16	17	18	19	20	21	22	13	14	15	16	17	18	19
19	20	21	22	23	24	25	23	24	25	26	27	28	29	21	22	23	24	25	26	27	18	19	20	21	22	23	24	23	24	25	26	27	28	29	20	21	22	23	24	25	26
26	27	28	29	30	31	1	30							28	29	30	31				25	26	27	28	29	30	1	30	31						27	28	29	30	31		

September 2017							October 2017							November 2017						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
					1	2	1	2	3	4	5	6	7				1	2	3	4
3	4	5	6	7	8	9	8	9	10	11	12	13	14	5	6	7	8	9	10	11
10	11	12	13	14	15	16	15	16	17	18	19	20	21	12	13	14	15	16	17	18
17	18	19	20	21	22	23	22	23	24	25	26	27	28	19	20	21	22	23	24	25
24	25	26	27	28	29	30	29	30	31					26	27	28	29	30		

CAMPUS-WIDE SURVEY SCHEDULE | 2016-2017

	The CIRP Freshman Survey.....	TBD Aug.-Sept. 2016
	Staff@Work and EDI Survey.....	Aug. 29-Sept. 30, 2016
	Faculty Family Accommodations Survey	Sept. 26-Oct. 28, 2016
	Faculty and Staff Customer Satisfaction Survey.....	Oct. 3-Nov. 14, 2016
	Student Satisfaction Survey.....	Jan. 11-Feb. 17, 2017
	Staff Family Accommodations.....	TBD Mar. 2017
	Your First College Year (YFCY)	TBD Mar.-Jun. 2017
	Undergraduate Experiences Survey (UCUES)	TBD Apr.-Aug,2017
	Post Sun-God Survey.....	May 1-May 10, 2017
	Entertainment Survey.....	TBD Jun.-Oct. 2017

ASSESSMENT AND EVALUATION REPORTING TIMELINE | 2016-2017

	Personnel Evaluations.....	Mid. March-April
	Academic Year ends.....	Jun. 16, 2017
	Units upload 2016-17 Unit Metric and Assessment Reports to Compliance Assist.....	Jul. 6, 2017
	Marlene & Estefania begin <i>Internal Report</i> draft.....	
	2017-18 AVC Area Goals and Metrics (draft) due to A&E Workgroup.....	Jul. 11, 2017
	A&E Workgroup members submit Internal Report (draft) edits Marlene & Estefania.....	Jul. 14, 2017
	Marlene & Estefania submit <i>Internal Report</i> (draft) to Dr. G and A&E Workgroup.....	Jul. 24, 2017
	A&E Workgroup submits Internal Report (final) to Dr. G.....	Aug. 1, 2017
	A&E Workgroup members identify data for External Report to Marlene & Estefania.....	Aug. 4, 2017
	A&E Workgroup submits 2017-2018 AVC Area Goals And Metrics (final) to Dr. G.....	Aug. 18, 2017
	A&E Workgroup submits External Report edits to Marlene & Estefania.....	Aug. 18, 2017
	Marlene & Estefania submit <i>External Report</i> (draft) edits to Dr. G.....	Aug. 25, 2017
	Marlene & Estefania send External Report to AS Graphics.....	Sep. 5, 2017
	AS Graphics sends External Report to printer.....	Oct. 17, 2017
	External Report ready for distribution.....	Nov. 1, 2017